

Hart County Charter System Petition Timeline

April 2013	Orientation meeting with superintendent central office Letter of Intent to DOE Orientation with district leadership team
May 2013	Community meeting #1 – organize and make assignments Orientation to all schools Establish charter system web site with Q & A
June 2013	Community meeting assignments
July 2013	Community meeting #2 – report out on action research
August 2013	Community meeting #3 – present proposed petition responses
September 2013	Write petition and send out draft to community committee
October 2013	Present almost finished draft to Hart BOE for approval at BOE meeting and sign attachment #1 Hold two public hearings
November 1 2013	Submit petition to DOE
January 2014	Onsite visit
February 2014	complete contract
March-May 2014	DOE approval
July 2014	Operational as Charter system